

## TABLE OF CONTENTS

### EXECUTIVE SUMMARY

1.	INTRODUCTION	1
2.	SUMMARY OF PROJECT STATUS	1
2.1	Institutional Framework	1
2.2	Counterpart Staff	3
2.3	Hardware and Software Installations	4
2.4	Case Studies	5
2.5	Outputs produced	6
3.	APPLICATION AND CONSOLIDATION PHASE, 1995-96	8
3.1	Project Objectives and Specified Outputs	8
3.2	Anticipated Achievement of Project Objectives	9
3.3	Strategy	11
3.4	Project Coordination and Management	13
4.	REGIONAL WORK PROGRAMME, 1995	15
4.1	Programming of Activities	15
4.2	Main Components	15
4.3	Schedule of Activities and Staff Inputs	20
5.	UPDATED PROJECT ECONOMY	22
5.1	Final Account of Expenditure for 1994	22
5.2	Updated Budget for 1995	22
6.	REFERENCES	26

### APPENDICES:

A	DRAFT MINUTES, 4th STEERING COMMITTEE MEETING, MONTELIBAR, NICARAGUA, 07 DECEMBER 1995.
B	PLAN OF ACTIVITIES FOR 1995, COSTA RICA.
C	PLAN OF ACTIVITIES FOR 1995, EL SALVADOR.
D	PLAN OF ACTIVITIES FOR 1995, GUATEMALA.
E	PLAN OF ACTIVITIES FOR 1995, HONDURAS.
F	PLAN OF ACTIVITIES FOR 1995, NICARAGUA.
G	PLAN OF ACTIVITIES FOR 1995, PANAMA.