

HURRICANE HUGO

Electric Power Restoration

St. Kitts -- September 27 - October 16, 1989

Nevis -- October 3 - November 16, 1989

Montserrat -- November 17, 1989 - January 9, 1990

by

LLOYD ELECTRIC CO.
Wichita Falls, Texas

Under Contract to OFDA/W

Contract No. SPO-0000-C-00-0002-01

Administered By

USAID/Bridgetown

Regional Development Office

for the Caribbean

Report Prepared by

Richard Harrell
Superintendent
Lloyd Electric Co.

&

Jay B. Carter
Project Manager
USAID/RDO/C

for the Project Debriefing Conference

of USAID/RDO/Caribbean

on

February 8, 1990